CONSTRUCTION UPDATE
April 27, 2020

QUESTION/CONCERNS:
For questions or concerns during the project – please contact Dave Lamb, Site Superintendent, or Chad Kucik, Project Manager at 262-542-9000.

United Community Center
Centro de la Comunidad Unida

WHAT’S HAPPENING ON THE SITE?

Construction operations at the UCC Early Learning Academy have commenced and are progressing nicely!

Below is a recap of the strong progress made in recent weeks:

• Earth retention and ground stabilization work has been completed.
• Entire basement area has been excavated and material has been hauled away.
• Footings for the basement are nearly 75% complete.
  Construction of the tall foundation walls are nearly 50% complete.
• Excavation for the footings at the slab on grade area (no basement) has commenced and footings are nearly 50% complete.
• Placement of the basement underground plumbing and electrical work will commence shortly.
• The project is tracking nicely towards the planned June 1st arrival of structural steel!